

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

NABARD – RIDF XI (RIAD)– Mahabubnagar district – Providing BT to road from PWD road Ankiraopally to Mollachintalapally via Narlapur –Post-facto Extension of Agreement Time upto 25.6.2008 without penalty – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1190

Dated: 5 -8-2008
Read the following:

- 1.G.O.Rt.No.556, P.R. & R.D.(Progs.II) Dept.,dt.28.4.2006
- 2.From Chief Engineer, NABARD, Hyderabad Ir.No.NB3/4101/RIAD/MBNR /2006, dt.13.6.2008.

...

In the circumstances reported by the Chief Engineer, NABARD, Hyderabad in his letter 2nd read above, Government after careful examination of the matter hereby accord post facto EOAT up to 25.6.2008 without penalty for the work “Providing BT to road from PWD road Ankiraopally to Mollachintalapally via Narlapur” in Mahabubnagar district.

The Chief Engineer,NABARD, Hyderabad is requested to take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

CHITRA RAMCHANDRAN
SECRETARY TO GOVERNMENT

To
The Chief Engineer, NABARD, Hyderabad.
The SE, Panchayat raj, Mahabubnagar.
The Accountant General, A.P.,Hyderabad.
Copy to:
P.S. to M(P.R.)/P.S. to Secretary to Government.
Sf/Sc.

//FORWARDED::BY ORDER//

SECTION OFFICER